

# Columbia County Highway V Project Schedule

Key Project Milestones	2008				2009				2010				2011	
	Winter	Spring	Summer	Fall	Winter	Spring	Summer	Fall	Winter	Spring	Summer	Fall	Winter	Spring
Design Survey														
Preliminary Design (30%)														
Environmental Document														
Preliminary Design (60%)														
3rd Public Information Meeting														
Final Design Plans														
Acquisition of Easements*														
Begin Construction (2012)*														

\* Dependent upon available funding