

Columbia County CTH "V"

Project Schedule

Key Project Milestones	2008				2009				2010				2011	
	Winter	Spring	Summer	Fall	Winter	Spring	Summer	Fall	Winter	Spring	Summer	Fall	Winter	Spring
Design Survey														
Preliminary Design (30%)														
Environmental Document														
Preliminary Design (60%)														
3rd Public Information Meeting														
Final Design Plans														
Acquisition of Easements*														
Begin Construction (2012)*														

* Dependent upon available funding