

Project Schedule

Key Project Milestones	2008				2009				2010				2011	
	Winter	Spring	Summer	Fall	Winter	Spring	Summer	Fall	Winter	Spring	Summer	Fall	Winter	Spring
Design Survey			█											
Preliminary Design (30%)			█	█	█									
Environmental Document			█	█	█									
Preliminary Design (60%)					█	█	█							
2nd Public Information Meeting					█									
Final Design Plans								█	█	█				
3rd Public Information Meeting								█						
Acquisition of Easements								█	█	█				
Begin Construction *													█	

* Dependent upon available funding